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“Production-operators are subject to all provisions 
of the Act, and to all standards and regulations 

applicable to their mining operations.” 

“This overall compliance responsibility includes
assuring compliance by independent contractors
with the Act and with applicable standards and 

regulations.”

MSHA Program Policy Manual, Vol. III, 45-1

Who is responsible for independent
contractors on your mine site?

MINE OPERATOR
or

INDEPENDENT CONTRACTOR



RIO ALGOM MINING LLC
DEMOLITION CONTRACTOR SELECTION PROCESS

•PROVIDE CONTRACTOR WITH ALL HSEC REQUIREMENTS
COMMITMENT TO COMPLIANCE
TERMINATION FOR NON-COMPLIANCE

•DEVELOPMENT OF SITE SPECIFIC HEALTH AND SAFETY PLAN
APPROVED BY SITE MANAGEMENT
FULL TIME HSEC REPRESENTATIVE ON SITE

•ENSURE APPROPRIATE TRAINING PROGRAM
INCLUDE HSEC ELEMENTS
COORDINATE SCHEDULING/RESPONSIBILITIES 



RIO ALGOM MINING LLC
DEMOLITION CONTRACTOR SELECTION PROCESS

(CONTINUED)

•DAILY MEETINGS 
HSEC ISSUES/CONCERNS
MANAGEMENT/PRODUCTION

•HSEC MONITORING PROGRAM
CLEARLY OUTLINE  RESPONSIBILITIES
EQUIPMENT/PPE RESPONSIBILITIES
HAZMAT RESPONSIBILITIES

•HSEC MONITORING & PERFORMANCE
ACCESS TO HSEC DOCUMENTATION
ASSESSMENT OF HSEC PERFORMANCE
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RIO ALGOM MINING LLC
AMBROSIA LAKE OPERATION
MILL DEMOLITION PROJECT

CONTRACTOR EMPLOYEES ON SITE 32

DAYS TO COMPLETE ABATEMENT PHASE 42

DAYS TO COMPLETE ABOVE GRADE DEMOLITION 39

DAYS TO COMPLETE BELOW GRADE DEMOLITION 66

PERSON-HOURS SPENT ON PROJECT 13,000

COST TO COMPLETE PROJECT 2.2 M

QUANTITY OF MATERIAL DISPOSED (YD3) 91,700

QUANTITY OF TRANSITE PANELS (FT2) 302,000

REPORTABLE INCIDENTS/INJURIES 0




